Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 4-9-2015 DAILY WORK ORDER
Branch:  Federal gi:,iﬁ:g"" Response mergency and Rapid Response Service

WORK AUTHORIZED: _

Continue to pump water on site as necessary dependlng on rainfall.

Continue development of prot” iles and disposal of sludge, ||qu1ds and solids.

Continue removal of water, oil, sludge and waste, from the ASTs, Frac Tanks, Totes and Drums.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: | | ERRS Response Manager
Contract Number: EP - $6- 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order; 062 Date: 4.9.2015 Time:1700 | Date: 4.9.2015 Time: 1700
PERSONNEL ON-SITE: QTY Used Unused IS&LE":PMENT ON- QTyY USED Unused
Response Manager- 1 1 \ Pi_ok —up Truck 2_ 1 2 N
Foreman ‘l | 1 Generator 2 2
'l i 0 EJ Trash Pumps. 0 0. |
Truck Driver/Equip Op 1 1 Utility Trailer | 1 9
Laborer 2 ) Frac Tank w Liner 4 1
Health and Safety Manager 1 1 s = Pﬁ:‘;’ﬁg’; 1 1
PERSONNEL OFF-SITE ' | Open Top Roll Off 8 8
Subcontract Manager . _ 1 ! 1 - . Vacuum Truck Air Mover - 1 _ 1 .
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 | | Skid Steer 1 1
N | Vacuum/OT Boxes 22 22
9,000 Ib Overhead Lift 1 1
Storage Trailer- 1 | 1 |
Myers (Bean) Pump- 1 1
Air Compressor . 1 .1 i
Acid Pump 1 1

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):
The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status spreadsheets. |
Continued work on setting up ST 1 and FT 1004 activities and associate safety elements. Worked with crew on

Iconsolidation of stray drums by group. Continued discussions with CB&I on Veolia, US Ecology and Clean Harbors.
Continued with cost projections.

T&D Coordinator continued to work with Lonestar, US Ecology Veolia, and Clean Harbor on present and future waste
streams. Worked with RM and OSC on disposal of the remaining waste streams. Continued development of proposal
foutline for CB&I/TCEQ. Helped with cost projections.

Health and Safety from CB&l Federal Services and SWSES, completed documentsz‘approval for ST1 removal.

The crew identified stray drums and staged them in the approprlate areas. The crew moved the neutral |quId streams
via the air mover to VBDW 25147, carbon and solid streams to OT25563,

+—

Date: 4.9.2015 Time:0700

\ 0

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

osc L Time: R

Continue to stage items for final disposal or consolidation. Pick up all remaining containers, samples and waste and
place them in the appropriate areas. Cut up drums and totes. Prepare for rain event.

Continue to set up for removal of material from ST 1. Manage procurement for FT 1004 cleaning through review
processes. Continue cost projections for April and May..
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